Mo 29	Tu 30	We 31	Th 1	Fr 2	Sa 3	Su 4	Mo 5
Planning	**Research**	**MOBILE**	**TABLET**	**DESKTOP**	**GENERAL**	**Troubleshooting / testing**	**Deadline**
Read brief — 30m	View similar sites / competitors — 1h	Hamburger menu animation — 1h	Full-width nav menu — 30m	Main - Four column — 2h	Modal form for CTA join — 45m	Disable :hover mobile — 30m	Test links — 10m
Note requirements — 30m	Note wanted / unwanted traits — 30m	Main - Single column — 2h	Main - Double column — 2h	Large bottom illustration — 1h	Big modal for fullscreen map — 30m	Device testing — 45m	Cross-browser testing — 30m
Write to-do list — 30m	Categorize competition — 45m	Footer - Double column — 1h	Footer - Triple column — 1h	Adjust spacing - marg / pad — 30m	**Creative fun**	Tweaking / adjusting / fixing — 1h30m	
	Write down values — 45m	Left-fade-in menu — 1h	Medium bottom illustration — 1h		Add preloader — 1h	Write report — 1h30m	
	Choose design direction — 30m	Menu icons — 1h	Adjust spacing - marg / pad — 30m		Add transitions — 30m		
	Translate values to visual traits — 30m	Position fixed on menu-open — 30m			Add :hover and :active styling — 1h		
	Identify colors from traits — 1h	Small bottom illustration — 1h			Add illustrations — 1h		
	Identify type from traits — 1h30m						
	Find images from values — 1h	**Home page**					
	Illustration style from values — 45m	Home - write content — 30m	**Contact page**				
	Learn: CSS hamburger menus — 1h30m		Contact - Create form — 1h				
			Tours page				
			Tours - write content — 35m	Tours - Add images — 30m			
			About page				
			About - write content — 35m	About - Add icons — 45m			

Gantt chart

Re-cycle webdesign

Could have created grids for each breakpoint prior to creating content. Should have created a Day-by-day estimated time plan instead of a general To-do list before starting the project. Could have spent more time testing the webpage on devices and browsers, using less time on hamburger menu animations.